

PROJECT PROGRAM CHANGE

ROLAND GAREIS
LORENZ GAREIS

Contents

Contents	vii
Foreword	xiii
Preface	xvii
Acknowledgments	xxiii
About the Authors	xxv
1 Projects and Programs	1
1.1 Perception of Projects and Programs	3
1.2 Definitions of Projects and Programs	6
1.3 Categorization: Small Project, Project and Program, Non-Project	8
1.4 Projects and Programs: Contexts	10
1.5 Projects and Programs: Benefits	10
Literature	11
2 Project Management Approaches and New Values	13
2.1 Mechanistic vs. Systemic Management Paradigm	15
2.2 Mechanistic Project Management	16
2.3 Systemic Project Management	18
2.4 New Management Values	22
Literature	26
3 Strategic Managing and Investing	29
3.1 Strategic Managing an Organization	31
3.2 Investment Definition and Investment Types	37
3.3 Planning an Investment Object	39
3.4 Controlling the Benefits Realization of an Investment	45
Literature	59
4 Managing Requirements and Projects	61
4.1 Requirements and Projects: Critical View from Practice	63
4.2 Requirement Definition and Requirement Types	64
4.3 Managing Requirements Using a Sequential Approach	67
4.4 Managing Requirements Using the Scrum Model	68
4.5 Strengths and Weaknesses of the Models for Managing Requirements	71
4.6 Managing Requirements: Sub-Processes	72
Literature	81

5	Project Initiating	83
5.1	Project Initiating: Objectives	85
5.2	Project Initiating: Process	85
5.3	Applying Agile Methods: A Possible Project Strategy	89
5.4	Project Initiating: Methods	93
5.5	Project Initiating: Organization	95
	Literature	96
6	Business Process: Project Managing	97
6.1	Project Managing: Objectives	99
6.2	Project Managing: Process	101
6.3	Project Managing: Contexts	104
6.4	Project Managing: Designing the Business Process	105
6.5	Project Initiating and Project Managing: Values	110
6.6	Managing Different Project Types	116
6.7	Project Managing: Benefits	119
	Literature	120
7	Project Organization and Project Culture	121
7.1	Project Roles	123
7.1.1	Individual Roles in Projects	123
7.1.2	Team Roles in Projects	129
7.1.3	Role Conflicts in Projects	133
7.2	Project Organization Charts	135
7.2.1	Traditional Project Organization Models	138
7.2.2	Systemic Project Organization Models	144
7.2.3	Empowerment as a Design Element for Project Organizations	146
7.2.4	Integration as a Design Element for Project Organizations	148
7.2.5	Virtuality as a Design Element for Project Organizations	152
7.2.6	Consequences of the Use of Scrum for Project Organizations	153
7.3	Project Culture	154
7.3.1	Developing a Project-Specific Culture	155
7.3.2	Elements of a Project Culture	155
	Literature	158
8	Teamwork and Leadership in Projects, Competencies for Projects	159
8.1	Teams in Projects	161
8.1.1	Team: Definition	161
8.1.2	Life Cycle of Teams in Projects	164
8.2	Leading in Projects	167
8.2.1	Leadership Tasks and Leadership Styles	167
8.2.2	Leading in Projects as a Project Management Task	169

8.3	Competencies for Projects	172
8.3.1	Project Management Competencies	173
8.3.2	Social Competencies for Projects	173
8.3.3	Self-Competencies for Projects	174
8.3.4	Self-Understanding as Project Manager	176
	Literature	178
9	Sub-Process: Project Starting	181
9.1	Project Starting: Objectives and Process	183
9.2	Project Starting: Organization and Quality	186
9.3	Methods: Planning Objects of Consideration, Planning Project Objectives, Planning Project Strategies, Developing a Work Breakdown Structure, Specifying a Work Package	187
9.3.1	Planning Objects of Consideration	187
9.3.2	Planning Project Objectives	190
9.3.3	Planning Project Strategies	192
9.3.4	Developing a Work Breakdown Structure	194
9.3.5	Specifying a Work Package	201
9.4	Methods: Developing Project Schedules, Planning a Project Budget, Planning Project Resources	202
9.4.1	Developing Project Schedules	202
9.4.2	Planning a Project Budget	210
9.4.3	Planning Project Resources	215
9.5	Methods: Analyzing Project Context Relations	218
9.5.1	Analyzing Relations to Strategic Objectives of the Organization	219
9.5.2	Analyzing and Planning Relations to Other Projects	221
9.5.3	Analyzing the Pre-Project Phase and Planning the Post-Project Phase	223
9.5.4	Analyzing and Planning Relations to Project Stakeholders	225
9.6	Methods: Designing a Project Organization, Developing a Project Culture, Managing the Project Personnel	232
9.6.1	Designing a Project Organization	232
9.6.2	Developing a Project Culture	245
9.6.3	Managing the Project Personnel	247
9.7	Methods: Managing Project Risks	249
	Literature	260
10	Sub-Processes: Project Coordinating and Project Controlling	261
10.1	Sub-Process: Project Coordinating	263
10.1.1	Project Coordinating: Objectives and Process	263
10.1.2	Project Coordinating: Organization and Quality	265
10.1.3	Methods: Communicating with Project Plans, Providing Minutes of Meetings, Using To-Do Lists, Accepting Work Package Results	265

10.2	Sub-Process: Project Controlling	267
10.2.1	Project Controlling: Objectives and Process	268
10.2.2	Project Controlling: Organization and Quality	270
10.2.3	Methods: Monitoring, Directing, and Re-Planning	272
10.2.4	Methods: Preparing Project Controlling Reports	289
	Literature	293
11	Sub-Processes: Project Transforming and Project Repositioning	295
11.1	Project Changes	297
11.1.1	Continuous and Discontinuous Developments of Projects	297
11.1.2	Projects as Change Objects, Types of Project Changes	299
11.2	Managing Continuous Developments of Projects	301
11.2.1	Managing the Change: Learning of a Project	301
11.2.2	Managing the Change: Further Developing a Project	302
11.3	Managing Discontinuous Developments of Projects	303
11.3.1	Avoiding Project Crises and Promoting Project Chances	304
11.3.2	Provisioning for Project Crises or Project Chances	304
11.3.3	Avoiding or Promoting and Provisioning for Project Discontinuities: Methods	305
11.3.4	Coping with a Project Crisis or a Project Chance: Options	306
11.4	Managing the Change: Project Transforming	307
11.4.1	Project Transforming: Objectives and Process	307
11.4.2	Project Transforming: Organization and Quality	307
11.5	Managing the Change: Project Repositioning	308
11.5.1	Project Repositioning: Objectives and Process	308
11.5.2	Project Repositioning: Organization and Quality	312
11.6	Project Transforming and Project Repositioning: Methods	313
11.7	Project Transforming: Case Study "Establishing a Hospital"	314
	Literature	318
12	Sub-Process: Project Closing	319
12.1	Sub-Process: Project Closing	321
12.2	Project Closing: Objectives and Process	322
12.3	Project Closing: Organization and Quality	323
12.4	Methods: Planning the Post-Project Phase, Assessing Project Performance, Transferring Know-How, Performing Symbolic Closing Actions	326
13	Program Initiating and Program Managing	333
13.1	Program Initiating	335
13.2	Program Managing: Overview and Design of the Business Process	338

13.3	Program Managing: Sub-Processes	342
13.4	Program Managing: Specifics in Applying Methods	342
13.5	Program Organizing	349
13.6	Program Initiating and Program Managing: Values	354
13.7	Program Managing: Benefits	359
13.8	Program Managing: Case Study of a Power Supply Company	359
14	Change Initiating and Change Managing	369
14.1	Objects of Change, Change Definition, and Change Types	371
14.2	Change Architecture and Change Roles	373
14.3	Change Initiating	378
14.4	Change Managing: Business Process	382
14.5	Change Managing: Designing the Business Process	383
14.6	Change Initiating and Change Managing: Values	388
14.7	Change Managing: Benefits	393
14.8	Relations Between Change Managing and Project or Program Managing	393
14.9	Change Initiating and Change Managing: Case Study "Values4Business Value"	395
	Literature	404
15	Strategies, Structures, and Cultures of the Project-Oriented Organization	405
15.1	Project-Oriented Organization: Overview	407
15.1.1	Project-Oriented Organization: Definition	407
15.1.2	Dynamics of the Project-Oriented Organization	408
15.1.3	Project-Oriented Organization: Management Objects of Consideration	410
15.2	Objectives, Strategies, and Business Processes of the Project-Oriented Organization	411
15.2.1	Objectives and Strategies of the Project-Oriented Organization	411
15.2.2	Business Processes of the Project-Oriented Organization	412
15.3	Managing the Structures of the Project-Oriented Organization	413
15.3.1	Flat Structure of the Project-Oriented Organization	413
15.3.2	Organization Chart of the Project-Oriented Organization	414
15.3.3	Specific Organizational Units of the Project-Oriented Organization	415
15.4	Cultures of the Project-Oriented Organization	422
15.4.1	Organizational Culture and Management Paradigm	422
15.4.2	Agility and Resilience of the Project-Oriented Organization	424
15.4.3	Sub-Cultures in the Project-Oriented Organization	427
15.5	Corporate Governance and Developing as a Project-Oriented Organization	427
15.5.1	Corporate Governance: Definition	427

15.5.2	Corporate Governance of the Project-Oriented Organization	428
15.5.3	Guidelines and Standards of the Project-Oriented Organization	429
15.5.4	Developing as a Project-Oriented Organization	432
15.6	Further Developing as a Project-Oriented Organization: Case Study RGC	436
	Literature	443
16	Business Processes of the Project-Oriented Organization	445
16.1	Structures of Project Portfolios	448
16.2	Business Process: Project Portfolio Managing	448
16.2.1	Project Portfolio Managing: Objectives	448
16.2.2	Project Portfolio Managing: Process	449
16.2.3	Project Portfolio Managing: Methods	453
16.2.4	Project Portfolio Managing: Organization	463
16.3	Business Process: Networking of Projects	463
16.3.1	Network of Projects and Chain of Projects: Definition	463
16.3.2	Networking of Projects: Objectives and Process	465
16.3.3	Networking of Projects: Methods	466
16.3.4	Managing a Chain of Projects	468
16.4	Project Portfolio Managing and Networking of Projects: Values	469
16.5	Project or Program Consulting	476
16.5.1	Consulting of an Organization in Project Initiating	478
16.5.2	Consulting of a Project in Performing a Project Management Sub-Process	479
16.5.3	Management Consulting of a Program	481
16.5.4	Management Auditing of a Project or a Program	481
16.5.5	Short Project (or Program) Intervention	484
16.5.6	Institutionalizing the Management Consulting of Projects or Programs	485
16.6	Managing Project Personnel of the Project-Oriented Organization	486
16.6.1	Roles and Careers in the Project-Oriented Organization	486
16.6.2	Managing Project Personnel: Processes	488
16.6.3	Methods for Managing Project Personnel	491
16.6.4	Organization for Managing Project Personnel	494
	Literature	495
17	Message and Vision	497
17.1	Message from <i>PROJECT.PROGRAM.CHANGE</i>	498
17.2	Vision of the Project-Oriented Society	499
	Literature	502
	References	503
	Index	511